

~~CONFIDENTIAL~~


25X1



LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 29 FEBRUARY 1984

I. Progress Report on Tasks Assigned by the DCI/DDCI:


25X1

No items this reporting period. 


II. Items/Events of Major Interest:

25X1





b. Transportation: Special transportation (including the use of three limousines and drivers) was provided to the European Division, DDO, from 21 to 25 February 1984. Limousine service was provided to the Near East and South Asia Division, DDO, from 26 to 29 February 1984. 

25X1


c. Automated Gas Pumps: Installation of the automated gas pumps is approximately 75 percent complete. The estimated completion date is approximately 16 March 1984 depending upon favorable weather conditions. 

25X1

d. Front Entrance Barricades: The Architectural Design Staff (ADS), OL/LSD, completed the drawings for full-scale mockups of front entrance barricades for the Headquarters compound and met with representatives of the Design and Specification Section,  Depot, OL/SD, who are now preparing the mockups. 


25X1

25X1

e. Hydraulic Barricades: Representatives of ADS and the Domestic Security Branch, Physical Security Division, PTAS/OS met to resolve problems with the placement of hydraulic barricades and speed sensor loops. ADS is presently preparing drawings for the location of the barricades and speed sensor loops. 


25X1

25X1

~~CONFIDENTIAL~~

CONFIDENTIAL

III. Significant Events Anticipated During the Coming Week:

Maintenance of Headquarters Building: In connection with the recently signed agreement between the Agency and GSA for CIA to take over the maintenance and operation of the Headquarters Building, on the weekend of 3-4 March 1984 Allied Maintenance Corporation will start to assume from GSA responsibility for the routine maintenance of Headquarters Building. They will begin with a thorough cleaning of the building. 



Chief
Logistics Services Division

25Y1
25X1

CONFIDENTIAL

CONFIDENTIAL

25X1

25X1

g. [] Building Backfill: Construction drawings of Rooms 1022/36, Ames Building, for the IC Staff, DCI, were completed and issued to the Space Maintenance and Facilities Branch (SM&FB), OL/LSD, on 28 February 1984.

Design layout drawing of the 4E Corridor, Headquarters Building, for the Office of Soviet Analysis, DDI, were received from the contractor. ADS has begun construction drawings.

The preliminary design for the 7B Corridor, Headquarters Building, in connection with the move of various National Intelligence Officers, DCI, has been approved after a meeting between ADS, a contract architect, and the client. []

25X1

h. Security Barriers at [] Complex: Work began on 28 February 1984 on the installation of security barriers in the front area of the building at the [] complex (IC Staff, DCI), and work is expected to be completed by 16 March.

25X1

25X1

25X1

i. Renovations at Headquarters Building: Masonry work has been completed in Rooms GA09/I3 for the Office of security, DDA. Light units have been installed but have not yet been connected. Carpenters are continuing with the framing of the video screen and are installing the new ceiling panels. []

25X1

Electrical work for the installation of WANG word processors in Room 2B16-2B44, for the Counterintelligence Staff, DDO, was completed during the week of 20 February 1984 by electricians who worked overtime.

The weekend of 25-26 February 1984 the Electric Shop completed the electrical requirements for the installation of WANG word processors in Room 5C35, Headquarters Building, for the East Asia Division, DDO. Minor work still remains to be done by the Carpenter, Paint, and Sheetmetal Shops.

Block work for constructing a new wall (floor to slab) for the new vestibule for Room GC03, Office of Data Processing, DDA, has been completed. Brown coating is in process, and carpenters have set the new door jamb.

CONFIDENTIAL